

# UNCLASSIFIED

AD NUMBER	
AD000732	
CLASSIFICATION CHANGES	
TO:	unclassified
FROM:	restricted
LIMITATION CHANGES	
TO:	Approved for public release, distribution unlimited
FROM:	Distribution authorized to U.S. Gov't. agencies and their contractors; Administrative/Operational Use; MAY 1948. Other requests shall be referred to Air Force Air Materiel Command, Watson Laboratory, Wright-Patterson AFB, OH 45433.
AUTHORITY	
E.O. 10501 5 nov 1953; af amc per dtic form 55	

THIS PAGE IS UNCLASSIFIED

Reproduced by

Armed Services Technical Information Agency  
**DOCUMENT SERVICE CENTER**


KNOTT BUILDING, DAYTON, 2, OHIO

**AD -**

**732**

**RESTRICTED**

732  
W 40th St



*Federal  
Telecommunication  
Laboratories, Inc.*

67 BROAD STREET


NEW YORK 4, N. Y.

500 WASHINGTON AVENUE

NUTLEY, N. J.

CLASSIFICATION CHANGED TO *Restricted*  
BY AUTHORITY *C.O. WELANC*  
BY *Bernard M. M.* DATE *11/8/78*

RESTRICTED



PROGRESS REPORT NO. 21  
ENGINEERING REPORT  
ON  
RADIO WAVE ANALYSIS CENTRAL

Contract No. W28-099-ac-163  
For the Month of May, 1948

This Document contains information affecting  
the National Defense of the United States  
within the meaning of the Espionage Act,  
U.S.C. 50: 31 and 32. Its transmission or  
the revelation of its contents in any manner  
to an unauthorized person is prohibited by law.

CASE: 8-12-78  
DIRECTION FINDER DIVISION

FEDERAL TELECOMMUNICATIONS LABORATORIES, INC.  
500 WASHINGTON AVENUE  
NUTLEY 10, NEW JERSEY

Prepared by: W. C. LANE  
Approved by: A. G. RICHARDSON

RESTRICTED

COPY NO. 1  
June 1948

AIR MATERIEL COMMAND WATSON LABORATORIES  
RED BANK NEW JERSEY

DE 2281

*10/10/48*  
*Mk*

CLASSIFICATION CHANGED TO *Restricted*  
BY AUTHORITY OF *CO. WLAMG*  
BY *Edward H. H.* DATE *11/12/72*

RESTRICTED

Progress Report No.21

RADIO WAVE ANALYSIS CENTRAL

Contract No.W28-099-ac-163

For the Month of May, 1948

C O N T E N T S

	<u>Page No.</u>
I. STATUS OF CONTRACT	1
II. RESULTS FOR MAY	2-3

LIST OF ILLUSTRATIONS

	<u>Photo No.</u>
I. 15-Mcs. I.F. Amplifiers	9601
II. Console Power Unit	9602
III. Discone Antenna	7587-2

RESTRICTED

Progress Report No. 21

RADIO WAVE ANALYSIS CENTRAL

I. STATUS OF CONTRACT

Item 1, the study phase of the contract, was completed in August 1947. Watson Laboratories then authorized expenditure of a sum not to exceed Twenty-five Thousand Dollars (\$25,000) to develop essential components required for Item 2 of the contract (the constructional, or experimental, phase ). This was followed by a similar authorization of Twenty-five Thousand Dollars (\$25,000) in March 1948. By the latter part of April 1948, these funds had been expended. Cost estimates applicable to the balance of the contract had been previously submitted by F. T. L. to Watson Laboratories, but no contract modifications had resulted. It was, therefore, obligatory for F.T.L. to halt expenditures on the contract. On May 10, 1948, all engineering and design work was stopped and the personnel were assigned to short-term activities on other contracts expiring June 30, 1948, in order to expedite delivery of equipment due on those contracts.

[RESTRICTED]

Model Shop work on Radio Central parts in process was continued, however, and all orders for material and components from outside suppliers were kept in force, with no "hold" placed on deliveries. These parts are being procured for two operating positions, as outlined in Progress Report No. 19.

In connection with the cost estimates referred to above, a more detailed breakdown of the proposed work was furnished to Watson Laboratories on or about May 19, 1948.

## II. RESULTS FOR MAY

The following units were completed:-

- (a) Narrow-band 15 mc I.F. strip for intercept receiver.
- (b) Narrow-band 15 mc I.F. strip for scanning receiver.
- (c) Wide-band 15 mc. I.F. strip for intercept receiver.

RESTRICTED

(d) Two console power units.

(e) One discone antenna for 100-216 mc.

scanning receiver.

WCL/cdm

5/28/48



RESTRICTED




FIGURE 1

15 MC I-F AMPLIFIERS




FIGURE 2  
CONSOLE POWER UNIT

RESTRICTED



FIGURE 3  
DISCONE ANTENNA